
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending April 16, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 48% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Complete – 43% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

STATUS OF WORK:
In 

Progress
Completed 

To-Date
Project 
Total

Percent 
Complete

SUBSTRUCTURE
Pier Table 5 0 28 5%
Pier Columns 6 7 28 25%
Pier Access Casing 4 6 20 30%
FOUNDATIONS
Footing Boxes Set 0 20 28 71%
Piles Driven 0 88 160 55%
PRECAST YARD
Panels Cast 8 284 876 32%
Segments Cast 4 132 452 29%

PIER TABLES
 Pier 16E – Pour upper stems & diaphragm
 Pier 15E – Place falsework for precast panels 
 Pier 14E – Install rebar in diaphragm
 Pier 13E – Form soffit and stem walls
 Pier 12E – Install falsework
 Pier 11E – Install falsework

PIER COLUMNS
 Pier 10E – Flood cell
 Pier 09E – Place 2nd lift pier concrete
 Pier 08E – Install 2nd lift pier steel 
 Pier 07E – Place 1st Lift pier concrete
 Pier 06E – Install 1st lift pier steel
 Pier 05E – Fabricate bar reinforcing cage for 1st lift

FOUNDATIONS
 Pier 07E – Pour footing top slab
 Pier 06E – Install pile studs
 Pier 05E – Install pile cages  
 Pier 04E – complete pile head connection welding
 Pier 03E – Continue pile head connection welding
 Pier 16W – Cut slots for pile head connections
 Pier 15W – Continue initial pile clean out
 Pier 14W – Drive and splice east side piles
 Pier 13W – Drive and splice east side piles
 Pier 12W – Complete Structure excavation and place rock bedding
 Piers 06W – No work
 Piers 11W, 12W – Cure bottom 1.5m lift concrete
 Piers 03W, 04W– Cure bottom 1.5m lift of concrete and form exterior walls

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast next week
 4 segments are scheduled to be cast next week



PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –86% Est. Date of Completion – May 26, 2004
Structure Work Completed – 68% Project Cost: $25M

STATUS OF WORK:
 W2E:    Form, place rebars and pour corbel
 W2W:   Cure column concrete and set forms for second lift.

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 76% Est. Date of Completion – July 20, 2004
Completed – 67% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION

 Continue Rough In Electrical 
 Continue Installing Electrical Conduits 
 Apply Anti-Graffiti Coat 
 Begin Form Stairs 
 Install Unit Kitchen
 Install Plumbing Fixtures & Assec. 
 Install Interior Light Fixtures 
 Install Low Voltage System 

UTILITY RELOCATIONS
 CCO 17:  Strip Forms Section A-A
 CCO 17:  Construction Section H-H R3 10+30 to MH’s
 CCO 17:  Place Concrete Section H-H R3 10+30 to MH
 CCO 17:  Backfill From Bent 48 to Bent 50

COAST GUARD ROAD RELOCATION  (04-0120Q4)    Beau Wrightson / Richard Duncan
Time Elapsed – 100% Est. Date of Completion – April 30, 2004
Complete – 96%

STATUS OF WORK:
 Metal beam guardrail at top of Soldier Pile Wall.
 Pave parking lot, tennis court and roadway.



SOUTH-SOUTH DETOUR  (04-0120R4)                 Ken Loucharich / John Walter
Time Elapsed – 0% Est. Date of Completion – July 30, 2005
Structure Work Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 24, 2004
First Working Date:  April 9, 2004

E2-T1 Foundation For SASS (04-0120E4)                         Pedro Sanchez / Neil Locke
Time Elapsed – 0% Est. Date of Completion – May 11, 2007
Structure Work Completed – 0% Project Cost: $177.45M

Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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